



# Naples Island Pump Stations Rehabilitation – Phase II

Naples Improvement Association Meeting – April 16<sup>th</sup>, 2025

Cody Duncan, CCM

# Agenda

- ▶ Background
- ▶ Scope of Work
- ▶ Project Schedule
- ▶ Site locations
- ▶ Typical construction work
- ▶ Questions and Answers

# Background - Cordova Walk & Naples Street Pump Stations



*Pump Station Locations*

- ▶ Built in 1960's
- ▶ Located near at the terminus of Cordova Walk and at on the Second Street Bridge
- ▶ Provides flood protection to Naples Island community
- ▶ Phase I project completed Early 2025

# Scope of Work: Cordova Walk & Naples Street Pump Stations

- ▣ Remove and install new pumps and piping
- ▣ Removal and installation of new electrical equipment
- ▣ Installation of new Edison electrical services

# Project Schedule

- ▣ Opened Bids: April 8, 2025
- ▣ Award/Execute contract: Mid-May 2025
  - ▣ Contractor to locate utilities for new electrical line prior to start of construction
- ▣ Start of Construction: Mid-April 2026
- ▣ End of Construction: Late 2026



# Cordova Walk Pump Station – Typical Pump Removal Traffic Control



# Naples Street Pump Station – Second Street Bridge



*Stairwell entrance*



*Access hatches*



# Examples of Construction Activities



*Pump Removals*



*Existing Trash Rack Removals*



# Construction Impacts

- ▶ Key work will require traffic control
  - This time no bridge closures will occur
- ▶ Contractor to submit parking plan for the Cordova Pump Station
- ▶ Working hours are between 7:00AM – 3:30PM, Monday to Friday

# Questions?

**Naples Island Pump Stations**

**Rehabilitation – Phase II:**

**Cody Duncan, Project Manager**

**[CDuncan@dpw.lacounty.gov](mailto:CDuncan@dpw.lacounty.gov)**

**(626) 658-0135**



**<https://pw.lacounty.gov/projects/naples-island/>**